

	B	C	D	E	F	G	H	I	L	M	N	O	P	Q	R	S
3	Capital Projects	Description/Status	Task	Assigned/Deadline	Source	Funding Amount	Project Budget	Category 1	PO Number	PO Amount	Project Balance	Account Number				
119	Tam O'Shanter				NRAC		995,958	995,958			868,009					
120	Site & Facility Improvements				R#: 22-07-066: Fry Family Park \$100,000		224,475				224,475					
121	Driveway and Parking lot Design	Received extension to 12/2023	1) On hold with EDG design process- waiting for clubhouse design 2) Confirm location of access road and cost	1) RS/SB 2022 2) SB 8/31/22			97,642				24,342					
122	Environmental Design Group				R: #22-01-011				P0022386	73,300		072	28	1000	6	5202
123	Parking Lot						317,530				317,530					
124	Trail		1) On hold with EDG design process- waiting for clubhouse design 2) Trail construction	1) SB 2022 2) RS 2022			163,300				163,300					
125	Boardwalk		1) On hold with EDG design process- waiting for clubhouse design 2) Boardwalk construction	1) SB 2022 2) RS 2022			72,582				72,582					
126	Signage						27,217				27,217					
127	Habitat Restoration		1) Install seeds 2) Invasive removal	1) TW 11/30/22 2) TW 11/5/22			22,687				18,563					
128	Amazon.com								P0023933	680		072	28	1012	6	3104
129	TSC Tractor Supply Company								P0024600	1,200		072	28	1012	6	3104
130	Site One								P0024606	2,244		072	28	1012	6	3104
131	Habitat Restoration				Marathon Grant/Friends of Stark Parks	20,000	20,000				20,000					
132																
133	Clubhouse Renovation Design	First Phase	1) Working with Sol Harris Day on concept revisions	1) SB 8/31/22			37,000				-					
134	Sol Harris Day Architecture								P0023220	25,000		072	28	1000	6	5202
135	Sol Harris Day Architecture								P0023220	2,500		072	28	1000	6	7116
136	Sol Harris Day Architecture								P0023849	9,500		072	28	1000	6	5202
137																
138	Equipment & Supplies for Brew House		1) Determine if any other equipment and supplies are needed	1) BW 9/30/2022			8,875				-					
139	Amazon.com								P0023038	539	0	072	28	1009	6	3104
140	Bullseye Industrial Supply								P0023042	4,180		072	28	1009	6	5407
141	Webstaurant Store								P0023099	4,032	276	072	28	1009	6	5407
142	Amazon.com								P0023161	400		072	28	1009	6	3104
143	Field Turf	Plant turf grass	PROJECT CANCELLED				-				-					
144	Restrooms	First Floor	1) Pending Sol Harris Day design	1) SB 2022			-				-					
145	Shelter/ Parking Lot Grading	In Partnership with Jackson Township	1) Determine timing on grading and construction with Jackson	1) SB 2022			4,650				-					
146	Environmental Design Group								P0022688	4,650		072	28	1000	6	5202
147																
148	Walborn Reservoir						335,450	335,450			335,450					
149	Bingham Property Restoration				NRAC Total In-Kind Labor/Equipment Total R#: 21-05-038	350,000.00 116,700.00										
150	Parking Lot	Design & Construction	1) Send follow-up package to Township Trustees 2) Determine final layout 3) Public Information Process 4) Obtain approval from OPWC/NRAC	1) SB 8/31/22 2) SB 8/31/22 3) SB 10/31/22 4) SB 10/31/22	NRAC Total In-Kind Labor/Equipment Total	91,100.00 30,375.34	61,550				61,550					
151	Trail	Materials			NRAC Total In-Kind Labor/Equipment Total	105,725.00 35,251.74	105,725				105,725					
152	Prairie		1) Order native prairie seed 2) Plant prairie	1) TW 08/30/22 2) TW 10/31/22	NRAC Total In-Kind Labor/Equipment Total	153,175.00 51,072.92	153,175				153,175					
153	Restoration	15-20 acres of restoration work not included in NRAC grant					15,000				15,000					
154																
155	Whitacre Greer	Property Survey	COMPLETE				25,000	25,000			25,000					

