

	B	C	D	E	F	G	H	I	L	M	N	O	P	Q	R	S
3	Capital Projects	Description/Status	Task	Assigned/Deadline	Source	Funding Amount	Project Budget	Category 1	PO Number	PO Amount	Project Balance	Account Number				
222	Middle Branch Trail						118,500	118,500			54,631					
223	Faith Bible Church															
224	Marlboro Supply								P0025179	1,217		072	28	1013	6	3104
225	Shelly Materials-Central Allied								P0025182	1,436		072	28	1013	6	3104
226	Site One Landscape								P0025221	400		072	28	1013	6	3104
227																
228	Purchase Agreement	Payment to Landowner for Purchase Agreement	1) Extend purchase agreement 2) Close on property	1) ER 10/15/22 2) ER 11/30/22			15,000				20,000					
229	From Wetland Installation				R#: 22-10-081		5,000									
230																
231	Trail	Construct Trail	COMPLETE				15,000				31					
232	National Lime & Stone								P0024997	5,635		072	28	1000	6	3104
233	Site One Landscape								P0024998	865		072	28	1000	6	3104
234	Shelly Material								P0025003	7,319		072	28	1000	6	3104
235	Strouble Water Hauling								P0025004	1,150		072	28	1000	6	4100
236																
237	Wetland Installation	Installation of a wetland Finalize terms with AEP and neighborhood association	COMPLETE				50,000				15,000					
238	To Knickerbocker Farm Partition Fence						(15,000)									
239	To Franklin Schoolhouse						(15,000)									
240	To Purchase Agreement						(5,000)									
241																
242	Franklin Schoolhouse	Structural and Environmental Review	1) Complete brickwork 2) Waiting on legal review for asbestos abatement	1) RS 10/31/22 2) ER 10/31/22	R#: 22-09-077 Middle Branch Trail/Faith Bible Church/Wetland Installation	15,000	30,000				14,153					
243	Diamond Testing								P0025070	950		072	28	1000	6	4103
244	Lowe's								P0025101	900		072	28	1035	6	3104
245	Advanced Caulking & Restoration								P0025626	14,867		072	28	1035	6	5203
246	Miller & Company								P0026004	870		072	28	1000	6	64107
247																
248	Fountains at Edgewood	Eliminate temporary trail and construct permanent trail	1) Construct new trail (pending home construct)	1) RS 2023			8,500				8,500					
249																
250	Sippo Valley Trail						35,950	35,950			-					
251	Bridge #4															
252		Change Order #1 - Abutment Size Increase	COMPLETE		R#: 22-01-010		34,950				-					
253	J.D. Williamson Construction Co.		COMPLETE						P0022382	34,950		072	28	1013	6	5300
254		Construction Oversight (Hammtree)	COMPLETE				1,000				-					
255	Hammtree & Associates Ltd.								P0022676	1,000		072	28	1000	6	5201
256																
257	Towpath						35,000	35,000			30,405					
258	Towpath Court	Trail Realignment	COMPLETE		Ohio & Erie Canalway Coalition R#: 22-01-014	5,000	5,000				405					
259	National Lime & Stone								P0023046	2,372		072	28	1035	6	3104
260	Strouble Water Hauling								P0023047	510		072	28	1035	6	4100
261	National Lime & Stone								P0023326	1,186		072	28	1035	6	3104
262	Strouble Water Hauling								P0023337	255		072	28	1035	6	4100
263	Marlboro Supply								P0023336	273		072	28	1035	6	3104
264																
265	Underpasses	Riverland	1) Meet with Township on site design	1) DM 2022			25,000				25,000					
266																
267	Waterway Trailheads		COMPLETE		Friends of Stark Parks	5,000	5,000				5,000					

	B	C	D	E	F	G	H	I	L	M	N	O	P	Q	R	S
3	Capital Projects	Description/Status	Task	Assigned/Deadline	Source	Funding Amount	Project Budget	Category 1	PO Number	PO Amount	Project Balance	Account Number				
269	<u>West Branch Trail</u>															
	Tavares Property Acquisition		COMPLETE		NRAC Match R#: 22-01-016	30,000 10,000	10,000	10,000			-					
270																
271	Cornerstone Real Estate Title Co								P0022385	10,000		072	28	1000	6	5100
272																
273	<u>Strategic Plan</u>						20,000	20,000			20,000					
274																
275	<u>Five Year Plan</u>						25,000	25,000			25,000					
276																
	<u>Adaptive Launch Docks</u>	Adaptive Launch Docks at Deer Creek, Sippo Lake and Walborn Reservoirs to enable disabled park patrons to safely board and launch watercraft equipment	1) Determine what launch is constructed this year based on revised cost estimate and FOSP fundraisers	1) DG 2022			25,000	25,000			25,000					
277																
278																
	<u>Exhibit Design and Construction</u>	Exploration Gateway, Wildlife Conservation Center, and Fry Visitor Center					100,000	100,000			100,000					
279																
280	<u>Debt Service</u>						350,000	350,000			350,000					
281																
282	<u>CHC Grant Program</u>	Alliance-Iron Horse Trail Upgrade	COMPLETE				7,000	7,000			-					
283	City of Alliance								P0022833	7,000		072	28	1000	6	5202
284																
	<u>Knickerbocker Farm Partition Fence</u>						15,000	15,000			15,000					
285																
286																
287	<u>Land Acquisition Services</u>						25,000	25,000			21,616					
288	Ohio Power Co								R#: 22-03-033			072	28	1000	6	4103
289	Copley Ohio Newspaper								P0025099	384						
290																
	<u>www.StarkParks.com Reservation System Service Change</u>						21,000	21,000			550					
291																
292	COSO Media								P0022957	1,000		072	28	1000	6	4104
293	Vermont Systems								P0022962	10,150		072	28	1000	6	4100
294	Vermont Systems								P0022962	9,300		072	28	1000	6	7119
295																
	<u>Paper Towel Dispensers & Towels</u>	Paper towel dispensers and towels for Sippo Lake Park-Exploration Gateway, Fry Family Park-Visitor Center, and Quail Hollow-Manor House					2,000	2,000			30					
296																
297	Bullseye Industrial Supply								P0022689	1,970		072	28	1035	6	3104
298																
299	<u>Trail Paving Design</u>						8,000	8,000			-					
300	Loukas Engineering								R#: 22-08-070			072	28	1000	6	5202
301																
	<u>Fuel</u>						50,000	50,000			-					
302																
303										50,000		072	28	1000	6	3204

