

Active Grant Status
Updated 9-29-20

5_C

| <u>Title</u> | <u>Type</u> | <u>Location</u> | <u>Grant Award</u> | <u>In Kind/Force Account</u> | <u>Local Share</u> | <u>Partner Contribution</u> | <u>Project Total</u> | <u>Description</u> | <u>Award Date</u> | <u>Projected Completion Date</u> |
|--|-------------|-----------------------------------|---------------------|------------------------------|--------------------|-----------------------------|----------------------|--|-------------------|--|
| WRRSP-Donzelli Property | State | Donzelli Property | 1,675,500.00 | - | - | - | 1,675,500.00 | Acquisition of the Donzelli Property | 1/1/2018 | 12/31/2020 |
| The Conservation Fund-Leach Express Project Fund-Donzelli Property | State | Donzelli Property | 950,000.00 | - | - | - | 950,000.00 | Acquisition of the Donzelli Property | 4/24/2018 | 7/31/2020 Extension Pending |
| Ohio Emergency Management Agency (OEMA) SRL Grant | Federal | Betty Cowles Property, Louisville | 276,000.00 | - | - | - | 276,000.00 | Acquisition and demolition of property in Louisville | 10/12/2018 | 7/3/2020 Extension Pending |
| Ranger Body Armor Grant | State | Rangers - Multiple | 2,892.00 | - | 964.00 | - | 3,856.00 | Ranger Body Armor Vest | 1/1/2019 | 9/30/2020 |
| Clean Ohio Trail Fund-Iron Horse Trail Phase III | State | Ironhorse Trail Phase III | 417,195.90 | 104,298.98 | - | - | 521,494.88 | Trail construction project | 3/15/2019 | 1/31/2021 |
| Ohio Emergency Management Agency (OEMA) HMGP Grant | Federal | Zimber Ditch, North Canton | 732,498.75 | - | - | 244,166.00 | 976,664.75 | Acquisition and demolition of additional Zimber Ditch properties | 4/2/2019 | 1/14/2021 |
| Magnolia Mill State Capital Grant 2019 | State | Magnolia Mill Park | 245,000.00 | - | - | - | 245,000.00 | Capital improvement- Magnolia Flouring Mill | 5/1/2019 | 12/30/2020 |
| Bayer Feed A Bee Forage Initiative | Private | Fry Family Park | 5,000.00 | - | 9,755.12 | - | 14,755.12 | Pollinator prairie & bioswale habitat improvement | 6/25/2019 | 12/31/2022 |
| OPWC-Clean Ohio Fund-Green Space Conservation (NRAC) CSMAC (combined with Phase III) | State | Tam O'Shanter Park | 3,766,852.00 | 1,255,751.00 | - | - | 5,022,603.00 | Land acquisition of phase IV of Tam O'Shanter | 11/5/2019 | 11/5/2021 8/31/2020 Ed Dept. working to extend |
| OPRA Foundation - OhioBio | Private | Education | 1,000.00 | - | - | - | 1,000.00 | Interpretive Signage | 1/1/2020 | |
| OPRA Foundation - COVID | Private | Education | 980.00 | - | - | - | 980.00 | Distance Learning iPad | 6/10/2020 | 12/18/2020 |
| | | | 8,072,918.65 | 1,360,049.98 | 10,719.12 | 244,166.00 | 9,687,853.75 | | | |